
Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000001

Activity Filter * Starts In FY *
WBS No: 1AAA01 Title: B371 Project Management
Activity ID: 1AA0000001 Description: 371 Project Manager (VP) Office, FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Manager (VP) Office 1.00 each 2,555HC 2,555 109,962 24,089 134,051 187,71253,6610
Total for Activity 1AA0000001: 2,555 109,962 24,089 134,051 187,71253,6610

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Manager (VP) Office

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000011

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361

Department
Bldg 371 Closure ProjectSECRETARIES Linear 601.07 HoursKA00S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Benson0.361 Years
0.9 Budget cut 6/10/00

Factors

SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 601.07 HoursSA01S750 M020STRAIGHT TIME BASE
1850 Hours/Year 1 Raaz0.361 Years
0.9 Budget cut 6/10/00

Factors

Bldg 371 Closure ProjectCOMPANY PRESIDENT AND VPs  (G Linear 601.07 HoursKA00S750 M050STRAIGHT TIME BASE
1850 Hours/Year 1 Fulton0.361 Years
0.9 Budget cut 6/10/00

Factors

CommunicationsCOMMUNICATION SPECIALISTS Linear 450.80 HoursK285S750 P040STRAIGHT TIME BASE
1850 Hours/Year 1 Jen Thompson0.361 Years0.75 Persons
0.9 Budget cut 6/10/00

Factors

Human ResourcesPERSONNEL AND LABOR RELATIO Linear 300.53 HoursK287S750 P110STRAIGHT TIME BASE
925 Hours/Year 1 Dorr (1/2)0.9 Budget cut 6/10/000.361 YearsFactors

Bldg 371 Closure ProjectSECRETARIES Linear 0.00 HoursKA00S751 G040OVERTIME BASE & PRE.
94 Hours/Year 0 Budget cut 6/10/000.361 YearsFactors

Bldg 371 Closure ProjectNONE Linear 0.00 DollarsKA00SA55 0000SOURCE ONE
126988 Dollars/Year (Records Mgmt) 0 Budget cut 6/10/000.361 YearsFactors

Bldg 371 Closure ProjectNONE Linear 758.10 DollarsKA00SA5C 0000SUPPLIES
700 Dollars/Person/Year 0.361 Years3 PersonsFactors

Bldg 371 Closure ProjectNONE Linear 3,430.94 DollarsKA00SA5H 0000SUBCONTRACTED SRVS
528 Pagers 0.5 Budget cut 6/10/000.361 Years36 Dollars/Pager/YearFactors

Bldg 371 Closure ProjectNONE Linear 16,245.00 DollarsKA00SA5H 0000SUBCONTRACTED SRVS
900 Hours/Year 1 Executive Consultant0.361 Years100 Dollars/Hour
0.5 Budget cut 6/10/00

Factors

Bldg 371 Closure ProjectNONE Linear 3,655.13 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 Dollars/Person/Year 0.361 Years0.1 Percent participation rate135 Eligilble Persons
0.25 Budget cut 6/10/00

Factors

Bldg 371 Closure ProjectNONE Linear 0.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT
2500 Dollars/Trip 0 Budget cut 6/10/000.361 Years2 TripsFactors

Bldg 371 Closure ProjectNONE Linear 0.00 DollarsKA00SA5R 0000MISC EXPENSES
50 Dollars/Person/Year 0 Budget cut 6/10/000.361 Years600 Persons (Safety Awards)Factors

Activity ID: 1AA0000002 Description: 371 Administrative Services, FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Administrative Services 1.00 each 601HC 601 32,127 8,520 40,647 56,32415,6780
Total for Activity 1AA0000002: 601 32,127 8,520 40,647 56,32415,6780

Line Item 001 - 371 Administrative Services
BOE Historical Data Source - See BOE for FY01 activity 1AA0000012
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361

Department
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 601.07 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 0.9 Budget cut 6/10/001 Browdy0.361 YearsFactors
Bldg 371 Closure ProjectTECHNICAL WRITERS AND EDITOR Linear 6,498.00 DollarsKA00SA57 P160LATA

100000 Dollars/Year 1 Deb Gonzalez0.361 Years0.2 Persons
0.9 Budget cut 6/10/00

Factors

Bldg 371 Closure ProjectNONE Linear 2,021.60 DollarsKA00SA5C 0000SUPPLIES
700 Dollars/person/year 0.5 Budget cut 6/10/000.361 Years16 PersonsFactors

Bldg 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 0.00 DollarsKA00SA5H P170SUBCONTRACTED SRVS
20000 Dollars/Year 0 Budget cut 6/10/000.361 YearsFactors

Activity ID: 1AA0000003 Description: 371 Project Planning, Controls & Resouces, FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Planning, Controls & Resource Allocati 0.78 each 3,150HC 2,445 95,184 92,212 187,396 233,84646,4500
002 E2 Resource Allocation Consultant 1.00 each 0HC 0 0 0 0 000
003 LANL (Admin) Support to B371 1.00 each 0HC 0 0 0 0 000

Total for Activity 1AA0000003: 2,445 95,184 92,212 187,396 233,84646,4500

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Planning, Controls & Resource Allocati

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361

Department
Bldg 371 Closure ProjectADMINISTRATIVE ASSISTANTS Linear 601.07 HoursKA00S750 G010STRAIGHT TIME BASE

1850 Hours/Year 1 Huyett0.9 Budget cut 6/10/000.361 YearsFactors
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 601.07 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Tasset0.9 Budget cut 6/10/000.361 YearsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,202.13 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year/Person 1 Carpenter, Hill0.361 Years2 Persons
0.9 Budget cut 6/10/00

Factors

Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 601.07 HoursKA00S750 M030STRAIGHT TIME BASE
1850 Hours/Year 1 Wier0.361 Years
0.9 Budget cut 6/10/00

Factors

Information Resource MgtCOMPUTER SYSTEMS ANALYSTS Linear 144.40 HoursK215S750 P060STRAIGHT TIME BASE
400 Hours 0.361 Years1  (IT Support-Steve Swanson)Factors

Bldg 371 Closure ProjectBUYERS PROCUREMENT AND CON Linear 116,964.00 DollarsKA00SA52 P030TENERA
120000 Dollars/Person/Year 1 Loudenb'g, Cariker, TBD0.361 Years3 Persons
0.9 Budget cut 6/10/00

Factors

Bldg 371 Closure ProjectNONE Linear 1,819.44 DollarsKA00SA5C 0000SUPPLIES
700 Dollars/Person/Year 0.9 Budget cut 6/10/000.361 Years8 PersonsFactors

Bldg 371 Closure ProjectNONE Linear 0.00 DollarsKA00SA5C 0000SUPPLIES
700 Dollars/Person/Year 0 Budget cut 6/10/000.361 Years20 Persons (Add'l from other subproject)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - E2 Resource Allocation Consultant

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361

Department
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000003

Activity Filter * Starts In FY *
Bldg 371 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 0.00 DollarsKA00SA5H P110SUBCONTRACTED SRVS

60000 Dollars/Year 0 Budget Cut 6/10/000.361 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 003 - LANL (Admin) Support to B371

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361

Department
Bldg 371 Closure ProjectACCOUNTANTS & AUDITORS Linear 0.00 DollarsKA00SA5H P010SUBCONTRACTED SRVS

80000 Dollars 0 Budget cut 6/10/00Factors
Activity ID: 1AA0000004 Description: 371 ESH&Q Support, FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Managers & Secretaries 1.00 each 1,803HC 1,803 75,091 43,878 118,969 155,61336,6440
002 Quality & Compliance Prog - Labor 0.76 each 0HC 0 0 170,596 170,596 170,59600
003 Supplies 1.00 each 0HC 0 0 0 0 000
004 Core Training & Certification 1.00 each 0HC 0 0 2,708 2,708 2,70800

Total for Activity 1AA0000004: 1,803 75,091 217,181 292,272 328,91736,6440

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Managers & Secretaries

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361

Department
B371 ESH&QSECRETARIES Linear 601.07 HoursKA10S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Meyer1 blank0.361 Years
0.9 Budget cut 6/10/00

Factors

B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 1,202.13 HoursKA10S750 M020STRAIGHT TIME BASE
1850 Hours/Person/Year 1 Holbrook, Coulter0.361 Years2 Managers
0.9 Budget cut 6/10/00

Factors

B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 43,877.74 DollarsKA10SA52 M020TENERA
135050 Dollars/Person/Year 1 Hadacek0.361 Years1 Manager
0.9 Budget cut 6/10/00

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - Quality & Compliance Prog - Labor

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361

Department
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 149,064.10 DollarsKA10SA52 E110TENERA

114700 Dollars/Person/Year 1 Bornstein, Harris, Leonard, Sherman0.361 Years4 Persons
0.9 Budget cut 6/10/00

Factors

B371 ESH&QQUALITY CONTROL ENGINEERS Linear 74,532.05 DollarsKA10SA5H E110SUBCONTRACTED SRVS
114700 Dollars/Person/Year 1 Marden, Thomason0.361 Years2 Persons
0.9 Budget cut 6/10/00

Factors

Line Item 003 - Supplies
BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000004

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B371 ESH&QNONE Linear 0.00 DollarsKA10SA5C 0000SUPPLIES
700 Dollars/Person/Year 0 Budget cut 6/10/000.361 Years10 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 004 - Core Training & Certification

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - N/A.
 Basis for adjustment - 82 (working days from May 22, 2000 to Sep 30, 2000) divided by 227 (total working days in FY00) equals 0.361

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 2,707.50 DollarsKA10SA5H E080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 0.5 Budget cut 6/10/000.361 Years5 PersonsFactors
B371 ESH&QHEALTH PHYSICISTS Linear 0.00 DollarsKA10SA5H P080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 0 Budget cut 6/10/000.361 Years3 PersonsFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 0.00 DollarsKA10SA5H P090SUBCONTRACTED SRVS

3000 Dollars/Year/Person 0 Budget cut 6/10/000.361 Years3 PersonsFactors
B371 ESH&QNONE Linear 0.00 DollarsKA10SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars/Trip 0 Budget cut 6/10/000.361 Years1 Trip/YearFactors
Activity ID: 1AA0000011 Description: 371 Project Manager (VP) Office, FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Manager (VP) Office 1.00 each 7,957HC 7,957 340,991 2,417,596 2,758,587 2,921,240162,6530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 154,534 154,5340154,534

Total for Activity 1AA0000011: 7,957 340,991 2,417,596 2,913,121 3,075,774162,653154,534

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Manager (VP) Office

Resources

BOE Historical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS element 1108010102.
Item Desc - Provides services of, supplies and travel/train/relocation expenses for B371 Project Manager, Ops Manager and one executive secretary (relocation 
expenses include ALL of B371 Project organization).
Breakdown of Historical Data:
 Item - 371 Project Manager (VP) Office
 Units - 1 Lot
 Unit Cost - See Actual Cost reports and BOE backup in file.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Bldg 371 Closure ProjectSECRETARIES Linear 1,850.00 HoursKA00S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Benson1 YearsFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursSA01S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Raaz1 YearsFactors
Bldg 371 Closure ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,850.00 HoursKA00S750 M050STRAIGHT TIME BASE

1850 Hours/Year 1 Fulton1 YearsFactors
CommunicationsCOMMUNICATION SPECIALISTS Linear 1,387.50 HoursK285S750 P040STRAIGHT TIME BASE

1850 Hours/Year 1 Jen Thompson1 Years0.75 PersonsFactors
Human ResourcesPERSONNEL AND LABOR RELATIO Linear 925.00 HoursK287S750 P110STRAIGHT TIME BASE

925 Hours/Year 1 Dorr (1/2)1 YearsFactors
Bldg 371 Closure ProjectSECRETARIES Linear 94.00 HoursKA00S751 G040OVERTIME BASE & PRE.

94 Hours/Year 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 126,988.00 DollarsKA00SA55 0000SOURCE ONE

126988 Dollars/Year (Records Mgmt) 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 2,100.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 19,008.00 DollarsKA00SA5H 0000SUBCONTRACTED SRVS

528 Pagers 1 Years36 Dollars/Pager/YearFactors
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000011

Activity Filter * Starts In FY *
Bldg 371 Closure ProjectNONE Linear 45,000.00 DollarsKA00SA5H 0000SUBCONTRACTED SRVS

450 Hours/Year 1 Executive Consultant1 Years100 Dollars/HourFactors
Bldg 371 Closure ProjectNONE Linear 40,500.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

3000 Dollars/Person/Year 1 Years0.1 Percent participation rate135 Eligilble Persons (Tuition Factors
Bldg 371 Closure ProjectNONE Linear 5,000.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

2500 Dollars/Trip 1 Years2 TripsFactors
Bldg 371 Closure ProjectNONE Linear 30,000.00 DollarsKA00SA5R 0000MISC EXPENSES

50 Dollars/Person/Year 1 Years600 Persons (Safety Awards)Factors
Bldg 371 Closure ProjectNONE Linear 645,000.00 DollarsKA00SABX 0000SUBCONTRACTOR G&A (BUDGET O

645000 Dollars 1 Subcontractor G&AFactors
Bldg 371 Closure ProjectNONE Back Loaded 1,504,000.00 DollarsKA00SABY 0000SUBCONTRACTOR FEE (BUDGET O

1504000 Dollars 1 Subcontractor FeeFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 93,106.98 DollarsZDEPTCON 0000CONTINGENCY

93107 DollarsFactors
No DepartmentNONE Linear 61,427.14 DollarsZDEPTESC 0000ESCALATION

61427.1 DollarsFactors
Activity ID: 1AA0000012 Description: 371 Administrative Services, FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Administrative Services 1.00 each 1,850HC 1,850 98,883 51,200 150,083 197,24947,1670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,435 10,435010,435

Total for Activity 1AA0000012: 1,850 98,883 51,200 160,517 207,68447,16710,435

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Administrative Services

Resources

BOE Historical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS element 1108010102.
Item Desc - Provides services of, supplies for and misc. expenses for B371 Admin Manager and 20% of one procedure writer (for site-wide procedure issues).
Breakdown of Historical Data:
 Item - 371 Admin Services
 Units - 1 Lot
 Unit Cost - See Actual Cost reports and BOE backup in file.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Browdy1 YearsFactors
Bldg 371 Closure ProjectTECHNICAL WRITERS AND EDITOR Linear 20,000.00 DollarsKA00SA57 P160LATA

100000 Dollars/Year 1 Deb Gonzalez1 Years0.2 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 11,200.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/person/year 1 Years16 PersonsFactors
Bldg 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 20,000.00 DollarsKA00SA5H P170SUBCONTRACTED SRVS

20000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,286.82 DollarsZDEPTCON 0000CONTINGENCY

6286.82 DollarsFactors
No DepartmentNONE Linear 4,147.71 DollarsZDEPTESC 0000ESCALATION

4147.72 DollarsFactors
Activity ID: 1AA0000013 Description: 371 Project Planning, Controls & Resouces, FY01 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000013

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

001 371 Project Planning, Controls & Resource Allocati 1.00 each 9,650HC 9,650 376,257 379,600 755,857 935,331179,4740
002 E2 Resource Allocation Consultant 1.00 each 0HC 0 0 60,000 60,000 60,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,653 52,653052,653

Total for Activity 1AA0000013: 9,650 376,257 439,600 868,510 1,047,984179,47452,653

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Planning, Controls & Resource Allocati

Resources

BOE Historical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS element 1108031101.
Item Desc - Provides services of, supplies for and misc. expenses for B371 PPC&R Manager, one budget analyst, one scheduler, one expediter, one secretary and 
3 procurement specialists.
Breakdown of Historical Data:
 Item - 371 Project Planning, Controls & Resources
 Units - 1 Lot
 Unit Cost - See Actual Cost reports and BOE backup in file.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Bldg 371 Closure ProjectADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursKA00S750 G010STRAIGHT TIME BASE

1850 Hours/Year 1 Huyett1 YearsFactors
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Tasset1 YearsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 3,700.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year/Person 1 Carpenter, Hill1 Years2 PersonsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year 1 Wier1 YearsFactors
Information Resource MgtCOMPUTER SYSTEMS ANALYSTS Linear 400.00 HoursK215S750 P060STRAIGHT TIME BASE

400 Hours/Year 1 Years1 (IT Support-Steve Swanson)Factors
Bldg 371 Closure ProjectBUYERS PROCUREMENT AND CON Linear 360,000.00 DollarsKA00SA52 P030TENERA

120000 Dollars/Person/Year 1 Loudenb'g, Cariker, TBD1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 5,600.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years8 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 14,000.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years20 Persons (Add'l from other subproject)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - E2 Resource Allocation Consultant

Resources

BOE Historical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS element 1108031101.
Item Desc - Provides services of one resource allocation consultant.
Breakdown of Historical Data:
 Item - 371 Resource Consultant
 Units - 1 Lot
 Unit Cost - See Actual Cost reports and BOE backup in file.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
Bldg 371 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 60,000.00 DollarsKA00SA5H P110SUBCONTRACTED SRVS

60000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,723.60 DollarsZDEPTCON 0000CONTINGENCY

31723.6 DollarsFactors
No DepartmentNONE Linear 20,929.58 DollarsZDEPTESC 0000ESCALATION

20929.6 DollarsFactors
Activity ID: 1AA0000014 Description: 371 ESH&Q Support, FY01 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000014

Activity Filter * Starts In FY *

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Managers & Secretaries 1.00 each 5,550HC 5,550 231,121 135,050 366,171 476,415110,2440
002 Quality & Compliance Prog - Labor 1.00 each 0HC 0 0 688,200 688,200 688,20000
003 Supplies 1.00 each 0HC 0 0 7,000 7,000 7,00000
004 Core Training & Certification 1.00 each 0HC 0 0 35,000 35,000 35,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,830 63,830063,830

Total for Activity 1AA0000014: 5,550 231,121 865,250 1,160,201 1,270,445110,24463,830

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Managers & Secretaries

Resources

BOE Historical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS element 1108031101.
Item Desc - Provides services of, supplies for and misc. expenses for B371 ESH&Q Manager, one Quality & Compliance Program Manager, one Project Chief 
Engineer and one secretary.
Breakdown of Historical Data:
 Item - 371 ESH&Q Managers & Secretaries
 Units - 1 Lot
 Unit Cost - See Actual Cost reports and BOE backup in file.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
B371 ESH&QSECRETARIES Linear 1,850.00 HoursKA10S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Meyer1 blank1 YearsFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 3,700.00 HoursKA10S750 M020STRAIGHT TIME BASE

1850 Hours/Person/Year 1 Holbrook, Coulter1 Years2 ManagersFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 135,050.00 DollarsKA10SA52 M020TENERA

135050 Dollars/Person/Year 1 Hadacek1 Years1 ManagerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - Quality & Compliance Prog - Labor

Resources

BOE Historical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS element 1108031101.
Item Desc - Provides services of, supplies for and misc. expenses for six subcontract Program Managers in the Quality & Compliance Program organization 
within 371 ESH&Q.
Breakdown of Historical Data:
 Item - 371 Q&CP Program Mgmt
 Units - 1 Lot
 Unit Cost - See Actual Cost reports and BOE backup in file.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 458,800.00 DollarsKA10SA52 E110TENERA

114700 Dollars/Person/Year 1 Bornstein, Harris, Leonard, Sherman1 Years4 PersonsFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 229,400.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

114700 Dollars/Person/Year 1 Marden, Thomason1 Years2 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 003 - Supplies

Resources

BOE Historical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS element 1108031101.
Item Desc - Provides supplies for 10 persons in the 371 ESH&Q department.
Breakdown of Historical Data:
 Item - 371 ESH&Q supplies
 Units - 1 Lot
 Unit Cost - See Actual Cost reports and BOE backup in file.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
B371 ESH&QNONE Linear 7,000.00 DollarsKA10SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years10 PersonsFactors

6/22/00 8:08:56 PMPage 7 of 22 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000014

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 004 - Core Training & Certification

Resources

BOE Historical Data Source - Actual cost report rpt_002a for February, 1999, page 1 of 1, for WBS element 1108031101.
Item Desc - Provides core training for 11 ESH&Q persons per year.
Breakdown of Historical Data:
 Item - 371 ESH&Q core training.
 Units - 1 Lot
 Unit Cost - See Actual Cost reports and BOE backup in file.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A.

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 15,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years5 PersonsFactors
B371 ESH&QHEALTH PHYSICISTS Linear 9,000.00 DollarsKA10SA5H P080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 9,000.00 DollarsKA10SA5H P090SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QNONE Linear 2,000.00 DollarsKA10SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars/Trip 1 Years1 Trip/YearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,457.74 DollarsZDEPTCON 0000CONTINGENCY

38457.7 DollarsFactors
No DepartmentNONE Linear 25,372.42 DollarsZDEPTESC 0000ESCALATION

25372.4 DollarsFactors
Activity ID: 1AA0000021 Description: 371 Project Manager (VP) Office, FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Manager (VP) Office 0.70 each 7,957HC 5,570 238,694 2,081,515 2,320,209 2,404,46884,2590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 358,454 358,4540358,454

Total for Activity 1AA0000021: 5,570 238,694 2,081,515 2,678,663 2,762,92284,259358,454

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Manager (VP) Office

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000011

 Unit Cost Adjustment factor - 0.7
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectSECRETARIES Linear 1,850.00 HoursKA00S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Benson1 YearsFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursSA01S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Raaz1 YearsFactors
Bldg 371 Closure ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,850.00 HoursKA00S750 M050STRAIGHT TIME BASE

1850 Hours/Year 1 Fulton1 YearsFactors
CommunicationsCOMMUNICATION SPECIALISTS Linear 1,387.50 HoursK285S750 P040STRAIGHT TIME BASE

1850 Hours/Year 1 Jen Thompson1 Years0.75 PersonsFactors
Human ResourcesPERSONNEL AND LABOR RELATIO Linear 925.00 HoursK287S750 P110STRAIGHT TIME BASE

925 Hours/Year 1 Dorr (1/2)1 YearsFactors
Bldg 371 Closure ProjectSECRETARIES Linear 94.00 HoursKA00S751 G040OVERTIME BASE & PRE.

94 Hours/Year 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 126,988.00 DollarsKA00SA55 0000SOURCE ONE

126988 Dollars/Year (Records Mgmt) 1 YearsFactors
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000021

Activity Filter * Starts In FY *
Bldg 371 Closure ProjectNONE Linear 2,100.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 19,008.00 DollarsKA00SA5H 0000SUBCONTRACTED SRVS

528 Pagers 1 Years36 Dollars/Pager/YearFactors
Bldg 371 Closure ProjectNONE Linear 5,000.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

2500 Dollars/Trip 1 Years2 TripsFactors
Bldg 371 Closure ProjectNONE Linear 40,500.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

3000 Dollars/Person/Year 1 Years0.1 Percent participation rate135 Eligilble Persons (Tuition Factors
Bldg 371 Closure ProjectNONE Linear 30,000.00 DollarsKA00SA5R 0000MISC EXPENSES

50 Dollars/Person/Year 1 Years600 Persons (Safety Awards)Factors
Bldg 371 Closure ProjectNONE Linear 847,142.00 DollarsKA00SABX 0000SUBCONTRACTOR G&A (BUDGET O

593000 Dollars 1.42857 Cancel 0.7 Quantity Factor1 Subcontractor G&AFactors
Bldg 371 Closure ProjectNONE Back Loaded 1,902,855.00 DollarsKA00SABY 0000SUBCONTRACTOR FEE (BUDGET O

1332000 Dollars 1.42857 Cancel 0.7 Quantity Factor1 Subcontractor FeeFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 246,089.80 DollarsZDEPTCON 0000CONTINGENCY

246090 DollarsFactors
No DepartmentNONE Linear 112,364.20 DollarsZDEPTESC 0000ESCALATION

112364 DollarsFactors
Activity ID: 1AA0000022 Description: 371 Administrative Services, FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Administrative Services 0.70 each 1,850HC 1,295 69,218 35,840 105,058 129,49224,4340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,304 19,304019,304

Total for Activity 1AA0000022: 1,295 69,218 35,840 124,362 148,79624,43419,304

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Administrative Services

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000012

 Unit Cost Adjustment factor - 0.7
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Browdy1 YearsFactors
Bldg 371 Closure ProjectTECHNICAL WRITERS AND EDITOR Linear 20,000.00 DollarsKA00SA57 P160LATA

100000 Dollars/Year 1 Deb Gonzalez1 Years0.2 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 11,200.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/person/year 1 Years16 PersonsFactors
Bldg 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 20,000.00 DollarsKA00SA5H P170SUBCONTRACTED SRVS

20000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,253.06 DollarsZDEPTCON 0000CONTINGENCY

13253.1 DollarsFactors
No DepartmentNONE Linear 6,051.33 DollarsZDEPTESC 0000ESCALATION

6051.33 DollarsFactors
Activity ID: 1AA0000023 Description: 371 Project Planning, Controls & Resouces, FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000023

Activity Filter * Starts In FY *
001 371 Project Planning, Controls & Resource Allocati 0.70 each 9,250HC 6,475 256,268 265,720 521,988 612,45090,4620
002 E2 Resource Allocation Consultant 0.70 each 0HC 0 0 42,000 42,000 42,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 97,564 97,564097,564

Total for Activity 1AA0000023: 6,475 256,268 307,720 661,552 752,01490,46297,564

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Planning, Controls & Resource Allocati

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.7
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursKA00S750 G010STRAIGHT TIME BASE

1850 Hours/Year 1 Huyett1 YearsFactors
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Tasset1 YearsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 3,700.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year/Person 1 Carpenter, Hill1 Years2 PersonsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year 1 Wier1 YearsFactors
Bldg 371 Closure ProjectBUYERS PROCUREMENT AND CON Linear 360,000.00 DollarsKA00SA52 P030TENERA

120000 Dollars/Person/Year 1 Loudenb'g, Cariker, TBD1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 14,000.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years20 Persons (Add'l from other subproject)Factors
Bldg 371 Closure ProjectNONE Linear 5,600.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years8 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - E2 Resource Allocation Consultant

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.7
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 60,000.00 DollarsKA00SA5H P110SUBCONTRACTED SRVS

60000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,980.91 DollarsZDEPTCON 0000CONTINGENCY

66980.9 DollarsFactors
No DepartmentNONE Linear 30,583.39 DollarsZDEPTESC 0000ESCALATION

30583.4 DollarsFactors
Activity ID: 1AA0000024 Description: 371 ESH&Q Support, FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Managers & Secretaries 0.70 each 5,550HC 3,885 161,784 94,535 256,319 313,42957,1100
002 Quality & Compliance Prog - Labor 0.70 each 0HC 0 0 481,740 481,740 481,74000
003 Supplies 0.70 each 0HC 0 0 4,900 4,900 4,90000
004 Core Training & Certification 0.70 each 0HC 0 0 24,500 24,500 24,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 122,925 122,9250122,925

Total for Activity 1AA0000024: 3,885 161,784 605,675 890,385 947,49557,110122,925
Line Item 001 - Managers & Secretaries

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000024

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 0.7
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QSECRETARIES Linear 1,850.00 HoursKA10S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Meyer1 blank1 YearsFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 3,700.00 HoursKA10S750 M020STRAIGHT TIME BASE

1850 Hours/Person/Year 1 Holbrook, Coulter1 Years2 ManagersFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 135,050.00 DollarsKA10SA52 M020TENERA

135050 Dollars/Person/Year 1 Hadacek1 Years1 ManagerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - Quality & Compliance Prog - Labor

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.7
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 458,800.00 DollarsKA10SA52 E110TENERA

114700 Dollars/Person/Year 1 Bornstein, Harris, Leonard, Sherman1 Years4 PersonsFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 229,400.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

114700 Dollars/Person/Year 1 Marden, Thomason1 Years2 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 003 - Supplies

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.7
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QNONE Linear 7,000.00 DollarsKA10SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years10 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 004 - Core Training & Certification

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.7
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 15,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years5 PersonsFactors
B371 ESH&QHEALTH PHYSICISTS Linear 9,000.00 DollarsKA10SA5H P080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 9,000.00 DollarsKA10SA5H P090SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QNONE Linear 2,000.00 DollarsKA10SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars/Trip 1 Years1 Trip/YearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 84,392.09 DollarsZDEPTCON 0000CONTINGENCY

84392.1 DollarsFactors
No DepartmentNONE Linear 38,533.31 DollarsZDEPTESC 0000ESCALATION

38533.3 DollarsFactors
Activity ID: 1AA0000031 Description: 371 Project Manager (VP) Office, FY03 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000031

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

001 371 Project Manager (VP) Office 0.45 each 7,957HC 3,580 153,446 100,618 254,064 307,15653,0920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,945 84,945084,945

Total for Activity 1AA0000031: 3,580 153,446 100,618 339,009 392,10153,09284,945

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Manager (VP) Office

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000011

 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectSECRETARIES Linear 1,850.00 HoursKA00S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Benson1 YearsFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursSA01S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Raaz1 YearsFactors
Bldg 371 Closure ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,850.00 HoursKA00S750 M050STRAIGHT TIME BASE

1850 Hours/Year 1 Fulton1 YearsFactors
CommunicationsCOMMUNICATION SPECIALISTS Linear 1,387.50 HoursK285S750 P040STRAIGHT TIME BASE

1850 Hours/Year 1 Jen Thompson1 Years0.75 PersonsFactors
Human ResourcesPERSONNEL AND LABOR RELATIO Linear 925.00 HoursK287S750 P110STRAIGHT TIME BASE

925 Hours/Year 1 Dorr (1/2)1 YearsFactors
Bldg 371 Closure ProjectSECRETARIES Linear 94.00 HoursKA00S751 G040OVERTIME BASE & PRE.

94 Hours/Year 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 126,988.00 DollarsKA00SA55 0000SOURCE ONE

126988 Dollars/Year (Records Mgmt) 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 2,100.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 19,008.00 DollarsKA00SA5H 0000SUBCONTRACTED SRVS

528 Pagers 1 Years36 Dollars/Pager/YearFactors
Bldg 371 Closure ProjectNONE Linear 5,000.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

2500 Dollars/Trip 1 Years2 TripsFactors
Bldg 371 Closure ProjectNONE Linear 40,500.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

3000 Dollars/Person/Year 1 Years0.1 Percent participation rate135 Eligilble Persons (Tuition Factors
Bldg 371 Closure ProjectNONE Linear 30,000.00 DollarsKA00SA5R 0000MISC EXPENSES

50 Dollars/Person/Year 1 Years600 Persons (Safety Awards)Factors
Bldg 371 Closure ProjectNONE Linear 0.00 DollarsKA00SABX 0000SUBCONTRACTOR G&A (BUDGET O

405000 Dollars 0 Budget cut 6/10/002.22222 Cancel 0.45 Quantity Factor1 Subcontractor G&AFactors
Bldg 371 Closure ProjectNONE Back Loaded 0.00 DollarsKA00SABY 0000SUBCONTRACTOR FEE (BUDGET O

362000 Dollars 0 Budget cut 6/10/002.22222 Cancel 0.45 Quantity Factor1 Subcontractor FeeFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,390.66 DollarsZDEPTCON 0000CONTINGENCY

61390.7 DollarsFactors
No DepartmentNONE Linear 23,554.37 DollarsZDEPTESC 0000ESCALATION

23554.4 DollarsFactors
Activity ID: 1AA0000032 Description: 371 Administrative Services, FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Administrative Services 0.45 each 1,850HC 833 44,497 23,040 67,537 82,93315,3960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,935 22,935022,935

Total for Activity 1AA0000032: 833 44,497 23,040 90,473 105,86915,39622,935
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000032

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Administrative Services

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000012

 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Browdy1 YearsFactors
Bldg 371 Closure ProjectTECHNICAL WRITERS AND EDITOR Linear 20,000.00 DollarsKA00SA57 P160LATA

100000 Dollars/Year 1 Deb Gonzalez1 Years0.2 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 11,200.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/person/year 1 Years16 PersonsFactors
Bldg 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 20,000.00 DollarsKA00SA5H P170SUBCONTRACTED SRVS

20000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,575.66 DollarsZDEPTCON 0000CONTINGENCY

16575.7 DollarsFactors
No DepartmentNONE Linear 6,359.75 DollarsZDEPTESC 0000ESCALATION

6359.75 DollarsFactors
Activity ID: 1AA0000033 Description: 371 Project Planning, Controls & Resouces, FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Planning, Controls & Resource Allocati 0.45 each 9,250HC 4,163 164,743 170,820 335,563 392,56557,0010
002 E2 Resource Allocation Consultant 0.45 each 0HC 0 0 27,000 27,000 27,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 116,032 116,0320116,032

Total for Activity 1AA0000033: 4,163 164,743 197,820 478,595 535,59757,001116,032

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Planning, Controls & Resource Allocati

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursKA00S750 G010STRAIGHT TIME BASE

1850 Hours/Year 1 Huyett1 YearsFactors
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Tasset1 YearsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 3,700.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year/Person 1 Carpenter, Hill1 Years2 PersonsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year 1 Wier1 YearsFactors
Bldg 371 Closure ProjectBUYERS PROCUREMENT AND CON Linear 360,000.00 DollarsKA00SA52 P030TENERA

120000 Dollars/Person/Year 1 Loudenb'g, Cariker, TBD1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 14,000.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years20 Persons (Add'l from other subproject)Factors
Bldg 371 Closure ProjectNONE Linear 5,600.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years8 PersonsFactors
Line Item 002 - E2 Resource Allocation Consultant

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000033

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 60,000.00 DollarsKA00SA5H P110SUBCONTRACTED SRVS

60000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 83,857.44 DollarsZDEPTCON 0000CONTINGENCY

83857.4 DollarsFactors
No DepartmentNONE Linear 32,174.43 DollarsZDEPTESC 0000ESCALATION

32174.4 DollarsFactors
Activity ID: 1AA0000034 Description: 371 ESH&Q Support, FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Managers & Secretaries 0.45 each 5,550HC 2,498 104,004 60,773 164,777 200,76235,9850
002 Quality & Compliance Prog - Labor 0.45 each 0HC 0 0 309,690 309,690 309,69000
003 Supplies 0.45 each 0HC 0 0 3,150 3,150 3,15000
004 Core Training & Certification 0.45 each 0HC 0 0 15,750 15,750 15,75000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 146,394 146,3940146,394

Total for Activity 1AA0000034: 2,498 104,004 389,363 639,761 675,74635,985146,394

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Managers & Secretaries

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QSECRETARIES Linear 1,850.00 HoursKA10S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Meyer1 blank1 YearsFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 3,700.00 HoursKA10S750 M020STRAIGHT TIME BASE

1850 Hours/Person/Year 1 Holbrook, Coulter1 Years2 ManagersFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 135,050.00 DollarsKA10SA52 M020TENERA

135050 Dollars/Person/Year 1 Hadacek1 Years1 ManagerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - Quality & Compliance Prog - Labor

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 458,800.00 DollarsKA10SA52 E110TENERA

114700 Dollars/Person/Year 1 Bornstein, Harris, Leonard, Sherman1 Years4 PersonsFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 229,400.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

114700 Dollars/Person/Year 1 Marden, Thomason1 Years2 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 003 - Supplies

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000034

Activity Filter * Starts In FY *
B371 ESH&QNONE Linear 7,000.00 DollarsKA10SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years10 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 004 - Core Training & Certification

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 15,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years5 PersonsFactors
B371 ESH&QHEALTH PHYSICISTS Linear 9,000.00 DollarsKA10SA5H P080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 9,000.00 DollarsKA10SA5H P090SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QNONE Linear 2,000.00 DollarsKA10SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars/Trip 1 Years1 Trip/YearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105,800.40 DollarsZDEPTCON 0000CONTINGENCY

105800 DollarsFactors
No DepartmentNONE Linear 40,593.51 DollarsZDEPTESC 0000ESCALATION

40593.5 DollarsFactors
Activity ID: 1AA0000041 Description: 371 Project Manager (VP) Office, FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Manager (VP) Office 0.10 each 7,956HC 829 35,533 23,300 58,833 68,85310,0200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,813 9,81309,813

Total for Activity 1AA0000041: 829 35,533 23,300 68,646 78,66610,0209,813

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Manager (VP) Office

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000011

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectSECRETARIES Linear 1,850.00 HoursKA00S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Benson1 YearsFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursSA01S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Raaz1 YearsFactors
Bldg 371 Closure ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,850.00 HoursKA00S750 M050STRAIGHT TIME BASE

1850 Hours/Year 1 Fulton1 YearsFactors
CommunicationsCOMMUNICATION SPECIALISTS Linear 1,387.50 HoursK285S750 P040STRAIGHT TIME BASE

1850 Hours/Year 1 Jen Thompson1 Years0.75 PersonsFactors
Human ResourcesPERSONNEL AND LABOR RELATIO Linear 925.00 HoursK287S750 P110STRAIGHT TIME BASE

925 Hours/Year 1 Dorr (1/2)1 YearsFactors
Bldg 371 Closure ProjectSECRETARIES Linear 94.00 HoursKA00S751 G040OVERTIME BASE & PRE.

94 Hours/Year 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 126,988.00 DollarsKA00SA55 0000SOURCE ONE

126988 Dollars/Year (Records Mgmt) 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 2,100.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years3 PersonsFactors

6/22/00 8:09:02 PMPage 15 of 22 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000041

Activity Filter * Starts In FY *
Bldg 371 Closure ProjectNONE Linear 19,008.00 DollarsKA00SA5H 0000SUBCONTRACTED SRVS

528 Pagers 1 Years36 Dollars/Pager/YearFactors
Bldg 371 Closure ProjectNONE Linear 40,500.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

3000 Dollars/Person/Year 1 Years0.1 Percent participation rate135 Eligilble Persons (Tuition Factors
Bldg 371 Closure ProjectNONE Linear 5,000.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

2500 Dollars/Trip 1 Years2 TripsFactors
Bldg 371 Closure ProjectNONE Linear 30,000.00 DollarsKA00SA5R 0000MISC EXPENSES

50 Dollars/Person/Year 1 Years600 Persons (Safety Awards)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,201.55 DollarsZDEPTCON 0000CONTINGENCY

3201.55 DollarsFactors
No DepartmentNONE Linear 6,611.04 DollarsZDEPTESC 0000ESCALATION

6611.04 DollarsFactors
Activity ID: 1AA0000042 Description: 371 Administrative Services, FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Administrative Services 0.10 each 1,850HC 193 10,304 5,335 15,639 18,5452,9060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,643 2,64302,643

Total for Activity 1AA0000042: 193 10,304 5,335 18,282 21,1882,9062,643

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Administrative Services

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000012

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Browdy1 YearsFactors
Bldg 371 Closure ProjectTECHNICAL WRITERS AND EDITOR Linear 20,000.00 DollarsKA00SA57 P160LATA

100000 Dollars/Year 1 Deb Gonzalez1 Years0.2 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 11,200.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/person/year 1 Years16 PersonsFactors
Bldg 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 20,000.00 DollarsKA00SA5H P170SUBCONTRACTED SRVS

20000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 862.32 DollarsZDEPTCON 0000CONTINGENCY

862.316 DollarsFactors
No DepartmentNONE Linear 1,780.64 DollarsZDEPTESC 0000ESCALATION

1780.64 DollarsFactors
Activity ID: 1AA0000043 Description: 371 Project Planning, Controls & Resouces, FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Planning, Controls & Resource Allocati 0.10 each 9,250HC 964 38,149 39,556 77,706 88,46410,7580
002 E2 Resource Allocation Consultant 0.10 each 0HC 0 0 6,252 6,252 6,25200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,498 13,498013,498

Total for Activity 1AA0000043: 964 38,149 45,809 97,456 108,21410,75813,498
Line Item 001 - 371 Project Planning, Controls & Resource Allocati

BOE
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000043

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursKA00S750 G010STRAIGHT TIME BASE

1850 Hours/Year 1 Huyett1 YearsFactors
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Tasset1 YearsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 3,700.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year/Person 1 Carpenter, Hill1 Years2 PersonsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year 1 Wier1 YearsFactors
Bldg 371 Closure ProjectBUYERS PROCUREMENT AND CON Linear 360,000.00 DollarsKA00SA52 P030TENERA

120000 Dollars/Person/Year 1 Loudenb'g, Cariker, TBD1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 14,000.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years20 Persons (Add'l from other subproject)Factors
Bldg 371 Closure ProjectNONE Linear 5,600.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years8 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - E2 Resource Allocation Consultant

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 60,000.00 DollarsKA00SA5H P110SUBCONTRACTED SRVS

60000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,404.12 DollarsZDEPTCON 0000CONTINGENCY

4404.12 DollarsFactors
No DepartmentNONE Linear 9,094.27 DollarsZDEPTESC 0000ESCALATION

9094.27 DollarsFactors
Activity ID: 1AA0000044 Description: 371 ESH&Q Support, FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Managers & Secretaries 0.10 each 5,550HC 578 24,084 14,073 38,157 44,9496,7920
002 Quality & Compliance Prog - Labor 0.10 each 0HC 0 0 71,714 71,714 71,71400
003 Supplies 0.10 each 0HC 0 0 729 729 72900
004 Core Training & Certification 0.10 each 0HC 0 0 3,647 3,647 3,64700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,250 17,250017,250

Total for Activity 1AA0000044: 578 24,084 90,164 131,497 138,2896,79217,250

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Managers & Secretaries

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AA0000044

Activity Filter * Starts In FY *
B371 ESH&QSECRETARIES Linear 1,850.00 HoursKA10S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Meyer1 blank1 YearsFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 3,700.00 HoursKA10S750 M020STRAIGHT TIME BASE

1850 Hours/Person/Year 1 Holbrook, Coulter1 Years2 ManagersFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 135,050.00 DollarsKA10SA52 M020TENERA

135050 Dollars/Person/Year 1 Hadacek1 Years1 ManagerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - Quality & Compliance Prog - Labor

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 458,800.00 DollarsKA10SA52 E110TENERA

114700 Dollars/Person/Year 1 Bornstein, Harris, Leonard, Sherman1 Years4 PersonsFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 229,400.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

114700 Dollars/Person/Year 1 Marden, Thomason1 Years2 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 003 - Supplies

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QNONE Linear 7,000.00 DollarsKA10SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years10 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 004 - Core Training & Certification

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 15,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years5 PersonsFactors
B371 ESH&QHEALTH PHYSICISTS Linear 9,000.00 DollarsKA10SA5H P080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 9,000.00 DollarsKA10SA5H P090SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QNONE Linear 2,000.00 DollarsKA10SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars/Trip 1 Years1 Trip/YearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,628.11 DollarsZDEPTCON 0000CONTINGENCY

5628.11 DollarsFactors
No DepartmentNONE Linear 11,621.74 DollarsZDEPTESC 0000ESCALATION

11621.7 DollarsFactors
Activity ID: 1AXXX00041 Description: 371 Project Manager (VP) Office, FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Manager (VP) Office 0.10 each 7,957HC 825 35,378 23,198 58,576 70,88812,3120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,825 37,825037,825
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AXXX00041

Activity Filter * Starts In FY *
Total for Activity 1AXXX00041: 825 35,378 23,198 96,401 108,71212,31237,825

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Manager (VP) Office

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000011

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectSECRETARIES Linear 1,850.00 HoursKA00S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Benson1 YearsFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursSA01S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Raaz1 YearsFactors
Bldg 371 Closure ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,850.00 HoursKA00S750 M050STRAIGHT TIME BASE

1850 Hours/Year 1 Fulton1 YearsFactors
CommunicationsCOMMUNICATION SPECIALISTS Linear 1,387.50 HoursK285S750 P040STRAIGHT TIME BASE

1850 Hours/Year 1 Jen Thompson1 Years0.75 PersonsFactors
Human ResourcesPERSONNEL AND LABOR RELATIO Linear 925.00 HoursK287S750 P110STRAIGHT TIME BASE

925 Hours/Year 1 Dorr (1/2)1 YearsFactors
Bldg 371 Closure ProjectSECRETARIES Linear 94.00 HoursKA00S751 G040OVERTIME BASE & PRE.

94 Hours/Year 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 126,988.00 DollarsKA00SA55 0000SOURCE ONE

126988 Dollars/Year (Records Mgmt) 1 YearsFactors
Bldg 371 Closure ProjectNONE Linear 2,100.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 19,008.00 DollarsKA00SA5H 0000SUBCONTRACTED SRVS

528 Pagers 1 Years36 Dollars/Pager/YearFactors
Bldg 371 Closure ProjectNONE Linear 40,500.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

3000 Dollars/Person/Year 1 Years0.1 Percent participation rate135 Eligilble Persons (Tuition Factors
Bldg 371 Closure ProjectNONE Linear 5,000.00 DollarsKA00SA5M 0000TRAVEL/TRAIN/RELOCAT

2500 Dollars/Trip 1 Years2 TripsFactors
Bldg 371 Closure ProjectNONE Linear 30,000.00 DollarsKA00SA5R 0000MISC EXPENSES

50 Dollars/Person/Year 1 Years600 Persons (Safety Awards)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,843.24 DollarsZDEPTCON 0000CONTINGENCY

26843.2 DollarsFactors
No DepartmentNONE Linear 10,981.58 DollarsZDEPTESC 0000ESCALATION

10981.6 DollarsFactors
Activity ID: 1AXXX00042 Description: 371 Administrative Services, FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Administrative Services 0.10 each 1,850HC 192 10,259 5,312 15,571 19,1413,5700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,214 10,214010,214

Total for Activity 1AXXX00042: 192 10,259 5,312 25,785 29,3553,57010,214

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Administrative Services

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000012

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AXXX00042

Activity Filter * Starts In FY *
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Browdy1 YearsFactors
Bldg 371 Closure ProjectTECHNICAL WRITERS AND EDITOR Linear 20,000.00 DollarsKA00SA57 P160LATA

100000 Dollars/Year 1 Deb Gonzalez1 Years0.2 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 11,200.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/person/year 1 Years16 PersonsFactors
Bldg 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 20,000.00 DollarsKA00SA5H P170SUBCONTRACTED SRVS

20000 Dollars/Year 1 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,248.29 DollarsZDEPTCON 0000CONTINGENCY

7248.29 DollarsFactors
No DepartmentNONE Linear 2,965.28 DollarsZDEPTESC 0000ESCALATION

2965.28 DollarsFactors
Activity ID: 1AXXX00043 Description: 371 Project Planning, Controls & Resouces, FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 371 Project Planning, Controls & Resource Allocati 0.10 each 9,250HC 960 37,983 39,384 77,366 90,58413,2180
002 E2 Resource Allocation Consultant 0.10 each 0HC 0 0 6,225 6,225 6,22500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,656 51,656051,656

Total for Activity 1AXXX00043: 960 37,983 45,609 135,248 148,46513,21851,656

Cost Element Skill Quantity UnitsCurve

Line Item 001 - 371 Project Planning, Controls & Resource Allocati

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursKA00S750 G010STRAIGHT TIME BASE

1850 Hours/Year 1 Huyett1 YearsFactors
Bldg 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursKA00S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1 Tasset1 YearsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 3,700.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year/Person 1 Carpenter, Hill1 Years2 PersonsFactors
Bldg 371 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursKA00S750 M030STRAIGHT TIME BASE

1850 Hours/Year 1 Wier1 YearsFactors
Bldg 371 Closure ProjectBUYERS PROCUREMENT AND CON Linear 360,000.00 DollarsKA00SA52 P030TENERA

120000 Dollars/Person/Year 1 Loudenb'g, Cariker, TBD1 Years3 PersonsFactors
Bldg 371 Closure ProjectNONE Linear 14,000.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years20 Persons (Add'l from other subproject)Factors
Bldg 371 Closure ProjectNONE Linear 5,600.00 DollarsKA00SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years8 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - E2 Resource Allocation Consultant

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000013

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
Bldg 371 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 60,000.00 DollarsKA00SA5H P110SUBCONTRACTED SRVS

60000 Dollars/Year 1 YearsFactors
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AXXX00043

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,659.06 DollarsZDEPTCON 0000CONTINGENCY

36659.1 DollarsFactors
No DepartmentNONE Linear 14,997.24 DollarsZDEPTESC 0000ESCALATION

14997.2 DollarsFactors
Activity ID: 1AXXX00044 Description: 371 ESH&Q Support, FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Managers & Secretaries 0.10 each 5,550HC 576 23,979 14,011 37,990 46,3358,3450
002 Quality & Compliance Prog - Labor 0.10 each 0HC 0 0 71,401 71,401 71,40100
003 Supplies 0.10 each 0HC 0 0 726 726 72600
004 Core Training & Certification 0.10 each 0HC 0 0 3,631 3,631 3,63100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 65,148 65,148065,148

Total for Activity 1AXXX00044: 576 23,979 89,770 178,896 187,2418,34565,148

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Managers & Secretaries

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QSECRETARIES Linear 1,850.00 HoursKA10S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1 Meyer1 blank1 YearsFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 3,700.00 HoursKA10S750 M020STRAIGHT TIME BASE

1850 Hours/Person/Year 1 Holbrook, Coulter1 Years2 ManagersFactors
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 135,050.00 DollarsKA10SA52 M020TENERA

135050 Dollars/Person/Year 1 Hadacek1 Years1 ManagerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - Quality & Compliance Prog - Labor

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 458,800.00 DollarsKA10SA52 E110TENERA

114700 Dollars/Person/Year 1 Bornstein, Harris, Leonard, Sherman1 Years4 PersonsFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 229,400.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

114700 Dollars/Person/Year 1 Marden, Thomason1 Years2 PersonsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 003 - Supplies

Resources

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.2
 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QNONE Linear 7,000.00 DollarsKA10SA5C 0000SUPPLIES

700 Dollars/Person/Year 1 Years10 PersonsFactors
Line Item 004 - Core Training & Certification

BOE Historical Data Source - See BOE for FY01 activity 1AA0000014

 Unit Cost Adjustment factor - 0.2
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Project Baseline_Devl
WBS Filter 1AAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAA01
Activity ID: 1AXXX00044

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A.
 Basis for adjustment - "Ramp-Down" factor used to estimate declining mission activities in Building 371

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 15,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years5 PersonsFactors
B371 ESH&QHEALTH PHYSICISTS Linear 9,000.00 DollarsKA10SA5H P080SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QINDUSTRIAL HYGIENISTS Linear 9,000.00 DollarsKA10SA5H P090SUBCONTRACTED SRVS

3000 Dollars/Year/Person 1 Years3 PersonsFactors
B371 ESH&QNONE Linear 2,000.00 DollarsKA10SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars/Trip 1 Years1 Trip/YearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,233.51 DollarsZDEPTCON 0000CONTINGENCY

46233.5 DollarsFactors
No DepartmentNONE Linear 18,914.15 DollarsZDEPTESC 0000ESCALATION

18914.2 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

65,825 2,767,937 8,185,735 12,411,725 13,549,3571,137,632

Report Totals:

Contingency 
& Escalation

1,458,052
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